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REPORT
Project's Initial
WBS Title Multi-Year Work Plan (MYWP) Baseline AERTEYEE CERERES (9 Current Baseline Pending Potential Baseline IPEEEE ApprQVEd
Date Change to Baseline
OCT 1, 1997
1.1 Tank Waste Remediation System $ 321,159 | $ (273)| $ 320,886 | $ 10,445 | $ 331,331 0%
1.2 Waste Management $ 121,699 | $ 4526 | $ 126,225 | $ 3,260 | $ 129,485 4%
1.3 Spent Nuclear Fuel $ 151,840 | $ 4,100 | $ 155,940 | $ - $ 155,940 3%
14 Facility Stabilization $ 161,708 | $ 3,306 | $ 165,014 | $ 13,305 | $ 178,319 2%
15 Landlord $ 13,712 | $ 2731 | $ 16,443 | $ - $ 16,443 17%
1.8.2.1.1 Planning and Integration $ 7,000 | $ 640 | $ 7640 | $ - $ 7,640 8%
1.82.1.2 Systems Engineering $ 750 | $ 100 | $ 850 | $ - $ 850 12%
1.8.2.1.3 Environmental Support $ 10,426 | $ - $ 10,426 | $ - $ 10,426 0%
1.9 HAMMER $ 5053 | $ - $ 5053 | $ - $ 5,053 0%
1.12 Advanced Reactors Transition $ 43951 | $ - $ 43951 | $ - $ 43,951 0%
TOTAL MYWPs $ 837,298 | $ 15,130 | $ 852,428 | $ 27,010 | $ 879,438 2%
1.11.1.1 Transportation & Packaging Services $ 2,600 | $ - $ 2,600 | $ - $ 2,600 0%
1.11.2.1 Waste Minimization $ 5142 | $ 134 | $ 5276 | $ - $ 5,276 3%
1.11.3.1 Richland Analytical Services $ 1,000 | $ - $ 1,000 | $ - $ 1,000 0%
11141 Emergency Preparedness $ - $ - $ - $ - $ - 0%
TOTAL OTHERS $ 8,742 | $ 134 | $ 8,876 | $ © $ 8,876 2%
TOTAL FDH $ 846,040 | $ 15,264 | $ 861,304 | $ 27,010 | $ 888,314 2%
1.7 Science & Technology $ 18,635 | $ 122 | $ 18,757 | $ (2,010)| $ 16,747 1%
1.8.2.1.4 Public Safety and Resource Protection $ 5,861 152 | $ 6,013 | $ 40 | $ 6,053 3%
TOTAL PNNL $ 24,496 | $ 274 | $ 24,770 | $ (1,970)| $ 22,800 1%
1.6 Richland Environ. Restoration (DWP) $ 133,158 | $ 11,652 | $ 144,810 | $ - $ 144,810 8%
TOTAL BHI $ 133,158 | $ 11,652 | $ 144,810 | $ © $ 144,810 8%
181 Site Support 101,600 | $ - $ 101,600 | $ - $ 101,600 0%
1.10 TWRS Regulatory Unit 4590 | $ 345 4935 | $ - $ 4,935 0%
TOTAL RL $ 106,190 | $ 345 | $ 106,535 | $ © $ 106,535 0%
TOTAL SITE $ 1,109,884 | $ 27,535 | $ 1,137,419 | $ 25,040 | $ 1,162,459 2%
A: VI-1
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